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Process ID/PGE# PI Process/Product Name | | Deliv by CM SSTG CM by CM Testing | Testing
MOD_PRO1/PGE 1 Degnan L1A Counts, MODIS 1 | 6/19/96 |12/20/96*|12/23/96*| 1/10/97* | 1/13/97*
L1B Radiance, Calibrated
MOD_PRO2/PGE 2 Guenther Geo, MODIS 1| 2/29/96 | 8/30/96 | 8/30/96 | 11/1/96 | 11/1/96 | 12/27/96
MOD_PRO3/PGE 1 Blanchette Geo Fields 1| 4/24/96 | 1/13/97* | 1/13/97* | 2/12/97*
MOD_PRO4L/PGE 4 Kaufman Aerosol-Land 2 | 3/8/96 | 8/16/96 | 9/6/96 | 10/21/96| 10/23/96 | 11/18/96
MOD_PRO4LA/PGE 5 Kaufman Aerosol Prod, L3 Daily 3 | 4/22/96 | 6/17/96 | 6/17/96 |12/18/96*| 1/10/97*
MOD_PRO4S/PGE 4 Kaufman/Tanre |Aerosol-Sea 2 3/8/96 7/10/96 | 7/10/96 | 1/17/97* | 1/28/97*
MOD_PRO5/PGE 4 Gao/Kaufman |Precipitable Water 2 | 3/8/96 7/3/96 7/8/96 | 11/6/96 | 11/7/96 | 11/15/96
MOD_PRO6CT/PGE 6 Menzel Cloud Prod-CT Prop 2 | 3/8/96 | 10/7/96 | 10/7/96 | 1/15/97* | 1/27/97*
Cloud Prod-IR Cloud
MOD_PRO6IR/PGE 6 Menzel Phase 2 | 3/8/96 | 7/11/96 | 7/11/96 | 12/30/96| 12/20/96
Cloud Prod-OD/Particle
MOD_PRO60OD/PGE 6 King Size 2 | 3/4/96 8/6/96 8/6/96 | 12/30/96 | 11/22/96 | 11/23/96
MOD_PRO7/PGE 3 Menzel 03, Stability, Profiles 2 | 3/8/96 | 8/15/96 | 8/15/96 | 12/27/96| 11/8/96 | 11/14/96
MOD_PRO09/PGE 11 Huete/Justice |Surface Refl 2 3/6/96 9/4/96 | 9/11/96 | 10/2/96 | 10/9/96 | 10/31/96
MOD_PRO9G/PGE 13 Justice Tiled Surf Refl-500m 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/23/96 | 12/23/96 | 12/24/96
MOD_PR10/PGE 7 Hall Snow Cover 2 | 3/15/96 | 5/16/96 | 5/21/96 | 9/24/96 | 10/9/96 | 10/31/96 | 10/31/96
MOD_PR10A/PGE 43 Hall Grid Daily Snow Cover 3 | 3/15/96 | 12/3/96 | 12/5/96 | 12/24/96 | 12/30/96*
MOD_PR10G/PGE 14 Hall Tiled Snow Cover 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/23/96 | 12/23/96
Grid Land_sfc
MOD_PR11A/PGE 16 Wan Temp/Emissivity Preproc | 2 5/6/96 | 11/21/96 | 11/21/96|12/27/96*| 1/10/97*
Grid 8-Day Land_sfc
MOD_PR11B/PGE 31 Wan Temp/Emissivity-CMG 3 | 4/1/96 | 11/5/96* |11/20/96*|12/27/96*| 1/10/97*
Grid Monthly Land _sfc
MOD_PR11C/PGE 32 Wan Temp/Emissivity-CMG 3 | 5/28/96 | 1/17/97* | 1/20/97* | 2/26/97* | 3/10/97*
MOD_PR12C/PGE 42 Strahler Land Cover-CMG 3| 5/1/96 1/6/97* | 1/8/97* | 2/5/97* | 2/20/97*
Monthly Land_Cover
MOD_PR12M/PGE 40 Strahler Database 3 | 3/4/96 7/9/96 7/9/96 | 8/27/96 | 10/9/96 | 11/5/96
MOD_PR12Q/PGE 41 Strahler Land Cover 3| 3/4/96 7/9/96 7/9/96 | 8/27/96 | 10/9/96 | 11/5/96
MOD_PR13/PGE 26 Huete/Justice |Grid Veg Indices 8-Day 3 3/1/96 10/1/96 | 10/2/96 |11/15/96*
Grid Veg Indices (Max
NDVI & Inte MVI)-L3 16-
MOD_PR13A/PGE 27 Huete Day 3| 3/1/96 | 10/1/96 | 10/2/96 | 11/15/96
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Grid Veg Indices (Max
NDVI & Inte MVI), L3
MOD_PR13B/PGE 28 Huete Monthly 3| 3/1/96 10/1/96 | 10/2/96 | 11/15/96
Grid Veg Indices 8-Day,
MOD_PR13C/PGE 25 Huete 250m 3 | 5/3/96 | 12/19/96 | 1/8/97* | 2/11/97* | 2/26/97*
Grid 8-Day Thermal
Anomalies (Fire Size and
MOD_PR14A/PGE 29 Justice Temp) 3 | 10/30/96 | 11/19/96 | 11/19/96 | 12/16/96*| 12/30/96*
Grid 16-Day Thermal
Anomalies (Fire Size and
MOD_PR14C/PGE 30 Justice Temp)-CMG 3 | 1/7/97* | 2/11/97* | 2/17/97* | 3/12/97* | 3/26/97*
MOD_PR14G/PGE 13 Justice Tiled Thermal Anomalies | 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/20/96 | 12/24/96
Leaf Area Indices (LAI)
MOD_PR15/PGE 34 Running and FPAR 4 | 8/20/96 | 4/23/96 | 4/23/96 | 1/15/97*| 1/30/97*
Daily Intermediate L3
MOD_PR15A1/PGE 33 Running LAI/FPAR 3 | 8/20/96 | 12/5/96* | 12/6/96* | 1/15/97* | 1/30/97*
MOD_PR15A2/PGE 33 Running Daily LAl and FPAR 3 | 8/20/96 | 12/5/96* | 12/6/96* | 1/15/97* | 1/30/97*
Leaf Area Indices (LAI)
MOD_PR15C/PGE 35 Running and FPAR-CMG 4 | 8/20/96 | 2/18/97* | 2/19/97* | 3/19/97* | 3/31/97*
Veg Prod, Net Primary
MOD_PR17/PGE 37&38 Running (NPP)-L4 Yearly 4 | 8/20/96 | 12/5/96* | 12/6/96* | 1/15/97* | 1/30/97*
Veg Prod, Net Primary-
MOD_PR17C/PGE 39 Running CMG 4 | 8/20/96 | 2/18/97* | 2/19/97* | 3/19/97* | 3/31/97*
Interim Composited DAO
MOD_PR17P/PGE 36 Running Climatology 4 | 8/20/96 | 12/5/96* | 12/6/96* | 1/15/97* | 1/30/97*
MOD_PR18/PGE 9 Evans Ocean Color 2 | 9/17/96 | 12/6/96 | 12/9/96 |12/31/96*| 1/17/97*
MOD_PR18A/PGE 9&10 Evans Ocean Color-Granule 3 | 9/17/96 | 12/6/96 | 12/9/96 | 1/24/97* | 2/7/97*
MOD_PR18C/PGE 17/19- Ocean Color/SST-Daily,
21/49-58 Evans Weekly, 3 WK. 3 | 9/17/96 | 12/6/96 | 12/9/96 | 1/24/97* | 2/7/97*
MOD_PR27Y/PGE 18 Esaias Primary Prod, Yearly 3 | 6/28/96 | 12/6/96* |12/16/96*|12/31/96*| 1/10/97*
MOD_PR28/PGE 10 Brown SST 2 | 9/17/96 | 12/6/96 | 12/9/96 |12/31/96*| 1/17/97*
MOD_PR28A/PGE 9&10 Brown SST-Granule 3 | 9/17/96 | 12/6/96 | 12/9/96 | 1/24/97* | 2/7/97*
MOD_PR28C/PGE 17/19- SST-Daily, Granule,
21/49-58 Brown Weekly, 3 Wk. 3 | 9/17/96 | 12/6/96 | 12/9/96 | 1/24/97*| 2/7/97*
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MOD_PR29/PGE 8 Hall Sea Ice Maximum Extent| 2 | 3/15/96 | 8/29/96 | 8/29/96 | 9/23/96 | 10/9/96 | 10/31/96 | 10/31/96
Grid Daily Sea_Ice Max
MOD_PR29A/PGE 44 Hall Extent 3 | 3/15/96 |11/25/96*|11/26/96*| 12/20/96*| 12/30/96*
MOD_PR29G/PGE 15 Hall Tiled Sea_lce Max Extent| 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/23/96 | 12/23/96
MOD_PR33/PGE 45 Hall Grid 10-Day Snow Cover | 3 | 3/15/96 |12/18/96*|12/19/96*| 1/15/97* | 1/30/97*
Grid 10-Day Snow Cover-
MOD_PR33C/PGE 46 Hall CMG 3 | 2/14/97* | 2/19/97* | 2/20/97* | 3/10/97* | 3/21/97*
MOD_PR35/PGE 3 Menzel Cloud Masks, MODIS 2 | 2/15/96 | 4/15/96 | 4/15/96 | 12/27/96| 10/9/96 | 11/14/96
Grid 10-Day Sea-Ice
MOD_PR42/PGE 47 Hall Cover 3 | 3/15/96 |12/18/96*|12/19/96* 1/15/97* | 1/30/97*
Grid 10-day Sea-Ice
MOD_PR42C/PGE 48 Hall Cover-CMG 3 | 2/18/97* | 3/31/97* | 4/1/97* | 4/24/97* | 5/6/97*
MOD_PR43B1/PGE 22 Strahler BRDF Subsetting 3| 5/1/96 | 8/19/96 | 8/20/96 | 11/27/96| 11/27/96 | 12/6/96
MOD_PR43B2/PGE 23 Strahler BRDF/Albedo 3 | 4/3/96 | 8/19/96 | 8/21/96 | 12/16/96 | 12/17/96
MOD_PR43BC/PGE 24 Strahler BRDF/Albedo-CMG 3 | 1/6/97* | 2/20/97* | 2/21/97* | 3/18/97* | 4/2/97*
MOD_PRANC/PGE 3 Menzel Atmos Ancil Data Proc | N/A| 3/20/96 | 6/13/96 | 6/14/96 | 12/31/96 | 12/27/96*
MOD_PRMGGA/PGE 12 Justice Tiled Geo Angular Data | 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/20/96 | 12/23/96
MOD_PRMGPNTR/PGE 12 |Justice L2G Pointer Map 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/20/96 | 12/23/96
MOD_PRVOLC/PGE 3 Mouginis-Mark |Early Warning Vol Alert 2 | 6/24/96 | 7/30/96 | 7/30/96 | 12/9/96 | 12/10/96 | 12/27/96
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Legend:
*Projected Delivery Completed Redelivery required Updated:
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